
  

 

 

 

 

 

Appendix B 

Milestones 
Metrics 

February 2012 
CHPRC-2012-02, Rev. 0 
Contract DE-AC06-08RL14788 
Deliverable C.3.1.3.1 - 1 



CHPRC Monthly Performance Report February 2012 
 

 
B-1 

CHPRC-2012-02, Rev. 0 ·   Appendix B 

 

Milestone Status 
Tri-Party Agreement (TPA) milestones represent significant events in project execution.  DOE Enforceable 

Agreement milestones were established to provide high-level visibility to critical deliverables and specific 

status on the accomplishment of these key events.  The PMB Revision 3, implemented in November 2011, 

and subsequent approved BCRs define CHPRC planning with respect to TPA milestones.  The following 

table is a one year look ahead of commitments and TPA enforceable milestones and non-enforceable target 

due dates. 

 

Milestone Title Type 

Due  

Date 

Actual  

Date 

Forecast 

Date 

Status/ 

Comment 

DNFSB 120W Complete Sludge 

Treatment 

DNFSB 11/30/09   A pending 

Implementation 

Plan (IP) update 

will address this 

milestone. 

M-015-70-T01 

 

Submit Feasibility 

Study Report and 

Proposed Plan for 

the 100-HR-1, 

100-HR-2, 100-

HR-3, 100-DR-1 

and 100-DR-2 

Operable Units for 

Groundwater and 

Soil 

TPA 11/24/11 

 

 1/12/12 Target due date 

missed; received 

RL contract 

direction to work 

toward indicated 

forecast date. 

New forecast date 

extension being 

discussed with 

RL to 

accommodate 

document 

modifications to 

be consistent with 

100K RI/FS. 

M-015-68-T01 

 

Submit CERCLA 

RI/FS Report and 

Proposed Plan for 

the 100-BC-1, 

100-BC-2 and 

100-BC-5 

Operable Units for 

groundwater and 

soil. 

TPA 11/30/11  3/15/12 Target due date 

missed; received 

RL contract 

direction to work 

toward indicated 

forecast date.  

New forecast date 

extension being 

discussed with 

RL to 

accommodate 

document 

modifications to 

be consistent with 

100K RI/FS. 
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Milestone Title Type 

Due  

Date 

Actual  

Date 

Forecast 

Date 

Status/ 

Comment 

M-015-64-T01 

 

Submit RI/FS 

Report and PP for 

100-FR-1/2/3 and 

100-IU-2/6 

TPA 12/17/11  5/14/12 Target due date 

missed; received 

RL contract 

direction to work 

toward indicated 

forecast date.  

New forecast date 

extension being 

discussed with 

RL to 

accommodate 

document 

modifications to 

be consistent with 

100K RI/FS. 

C-010-21 

 

Hanford Site 

Waste Mgmt Units 

Report Generated 

Annually 

 

TPA  02/29/12 2/29/12  Complete 

M-091-40L-033 Submit Oct-Dec 1
st
 

Quarter Burial 

Ground Sample 

Results 

TPA 3/15/12 2/23/12  Action complete; 

documentation 

pending. 

M-016-171 Complete K Basin 

Sludge Treatment 

& Packaging 

Technology 

Evaluation Report 

TPA 3/31/12   On Schedule 

C-026-07G 

 

Tritium Treatment 

Technology 

Developments to 

Ecology & EPA 

TPA  3/31/12 

 

  On Schedule 

M-037-03 Submit Revised 

Closure Plans for 

216-B-3 and 216-

S-10 

TPA 4/30/13   Dispute 

resolution 

provided 

agreement with 

regulator to delay 

milestone due 

date one year to 

April 30, 2013.  

On schedule. 
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Milestone Title Type 

Due  

Date 

Actual  

Date 

Forecast 

Date 

Status/ 

Comment 

M-024-58E Initiate 

Discussions of 

Well 

Commitments 

TPA 6/1/12   On Schedule 

M-091-40L-034 Submit Jan-Mar 

2nd Quarter Burial 

Ground Sample 

Results 

TPA 6/15/12   On Schedule 

M-015-110D Submit Tc-99 Pilot 

Scale Treat. Study 

Test Rpt for 200-

WA-1/BC-1 

TPA 6/30/12   On Schedule 

M-083-24 Submit PFP S&M 

Plan Pursuant to 

Agreement Section 

8.5.4 

TPA 6/30/12 

 

  On Schedule  

M-091-03F Submit Annual 

Revision of 

TRUM and 

MLLW PMP to 

Ecology 

TPA 6/30/12 

 

  On Schedule 

M-024-63-T01 

 

Conclude 

Discussions of 

Well 

Commitments 

 

TPA 8/1/12 

 

  On Schedule 

M-016-120 GW Treatment 

System <50 gpm 

for Tc-99 Plume at 

S/SX Tank Farm 

 

TPA 8/30/12   On Schedule 

M-091-40L-035 PMM Submittal 

Apr-Jun 3rd Qrtr 

FY12 Burial 

Ground Sample 

Results 

 

TPA 9/15/12 

 

  On Schedule 
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Milestone Title Type 

Due  

Date 

Actual  

Date 

Forecast 

Date 

Status/ 

Comment 

M-015-62-T01 

 

Submit FS/PP for 

100-NR-1/2 OUs 

Including GW and 

Soil 

 

TPA 9/17/12 

 

  Target due date 

will be missed: 

currently 

negotiating new 

forecast date with 

RL to incorporate 

document 

modifications to 

be consistent with 

100K RI/FS. 

M-016-172 Complete KOP 

Material Removal 

from 105-KW Fuel 

Storage Basin 

 

TPA 9/30/12 

 

 

  On Schedule 

M-085-01 Submit Change 

Package to 

Establish Date for 

M-85-00 

 

TPA 9/30/12 

 

  On Schedule 

M-091-40U-T01 

 

Retrieve a 

Minimum of 250 

Cubic Meters CH 

RSW in FY 2012 

 

TPA 9/30/12 

 

  To Be Missed - 

Activity currently 

not funded; letter 

to RL in review 

to request 

contract relief 

from target date. 

M-091-46B-T01 

 

Certify 300 Cubic 

Meters of Small 

Container CH 

TRUM Waste 

 

TPA 9/30/12 

 

  To Be Missed - 

Activity currently 

not funded; letter 

to RL in review 

to request 

contract relief 

from target date. 
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Metrics 
ARRA Metrics 

 

Base Metrics 

 

Sub-Project KPP Key Metric

Unit of 

Measure

Cumulative through 

February 28, 2012

Glove boxes removed from 234-5Z # Glove boxes 134

Low-level waste removed from PFP m3 3,198

TRU waste removed from PFP m3 824

20 Ancillary buildings ready for 

demolition

Ancillary facilities/structures and fuel vaults 

ready for demolition
# facilities 31

Nuclear facilities completed # facilities 2

Industrial facilities completed # facilities 18

Radiological facilities completed # facilities 5

Facility placed in cold and dark/demolition ready Sq. feet 227,997

Facility dispositioned Sq. feet 235,060

ARRA RL-0040.R1.1 U Plant/Other 

D&D
D&D Debris m3 42,037

Plutonium Finishing Plant D&D
Building 234-5Z Process and Laboratory 

areas ready for demolition

U-Plant/Other D&D  

Complete deactivation, decontamination, 

decommissioning, and demolishing (D4) 

of 16 facilities

Measure/Units PBS

1st

Qtr Jan Feb Mar

2nd

Qtr

3rd

Qtr

4th

Qtr FYTD

Contract-

To-Date

Nuclear Facility Completions 

(# of facilities)
40/41 0 0 0 0 0 0 0 0 0

Radiological Facility Completions

(# of facilities)
40/41 0 0 0 0 0 0 0 0 6 

Industrial Facility Completions 

(# of facilities)
11/40/41 0 0 0 0 0 0 0 0 41

Remediation Complete 

(# of release sites)
40/41 4 0 0 0 0 0 0 4 11 

PRF Canyon Pencil Tanks 

Removed
11 10 10 25 0 35 0 0 45 60

MultiCanister Overpacks Shipped 12 0 0 0 0 0 0 0 0 0

Settler Tubes Retrieved 12 0 0 0 0 0 0 0 0 10

Knock Out Pots Shipped 12 0 0 0 0 0 0 0 0 0

Sludge Transportation & Storage 

Canisters Shipped
12 0 0 0 0 0 0 0 0 0

CH Transuranic Waste shipped for 

disposal at WIPP 

(cubic meters)

13 0 0 0 0 0 0 0 0 0

Low level and Mixed Low-Level 

Waste Disposal

(cubic meters)

13 0 0 0 0 0 0 0 0        2,885 

WESF K3 Filter Measurements 13 3 1 1 0 2 0 0 5 17

SW Ops Complex Container 

Inspections
13 13 4 4 0 8 0 0 21 73

Contaminated Groundwater 

Treated (million gallons)
30 303 101 86 0 187 0 0 490        2,464 

Preventive Maintenance Packages 

Completed
40 100 14 37 0 51 0 0 151 626


